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1.1 General Hardware Requirements for Office Professional Plus 2016

 Workstation

1.2 Software Setup Notes

 Workstation

This course was created using Windows 10 Enterprise as the operating system. Other operating systems 
described above may be used and should not impact the flow of the course. 

This course was created with a complete installation of Office Professional Plus 2016. If desired, you may 
save disk space by installing only the more common applications.

The workstation should be configured to connect to the Internet to accommodate the exercise in
section 1.4 Ribbon and Tabs pertaining to Using Tell Me.

The workstation should be configured with a printer driver.

COMPONENT DESCRIPTION

Operating system Windows 10, Windows 8.1, Windows 8, Windows 7 Service Pack 1, 
Windows 10 Server, Windows Server 2012 R2, Windows Server 
2012, or Windows Server 2008 R2

Processor 1 gigahertz (GHz) or faster x86-bit or x64-bit processor with SSE2 
instruction set

Disk space 3.0 gigabytes (GB)

Memory 2.0 gigabytes (GB) RAM

Display Graphics hardware acceleration requires a DirectX10 graphics card 
and a 1280 x 800 or higher resolution monitor
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1.3 Classroom Data

Run the class data archive M161en_data.exe for this course to install the class data to the C:\M161en_data 
folder. The table below indicates the classroom data files that are included in the archive, as well as the 
section in which the file is first opened for use.

DATA FILE FILE TYPE USED IN

1Basics .mpp Section 1.8 Moving Within a View, in the exercise Getting Started

2Outline .mpp Section 2.3 Editing Task Lists, in the exercise Editing the Task 
List

2Link .mpp Section 2.5 Task Dependencies, in the exercise Creating Task 
Dependencies

2Depend .mpp Section 2.7 Task Information, in the exercise Modifying Task 
Dependencies

3Resource .mpp Section 3.3 Assigning Resources, in the exercise Adding and 
Assigning Project Resources

3ProjCal .mpp Section 3.4 Working with Project Calendars, in the exercise 
Working with Project Calendars

3ResCal .mpp Section 3.5 Working with Resource Calendars, in the exercise 
Working with Resource Calendars

3TaskCal .mpp Section 3.6 Working with Task Calendars, in the exercise 
Creating and Applying Task Calendars

3Costs .mpp Section 3.7 Entering Project Costs, in the exercise Entering 
Resource Costs

4Print .mpp Section 4.3 Printing Project Information, in the exercise Page 
Setup and Print Options

4Report .mpp Section 4.3 Printing Project Information, in the exercise 
Previewing a Predefined Report

5TaskType .mpp Section 5.3 Changing Task Types, in the exercise Using Task Type 
Settings

5Constraint .mpp Section 5.4 Task Constraints, in the exercise Applying Task 
Constraints

5Critical .mpp Section 5.7 Formatting the Critical Path, in the exercise 
Formatting the Critical Path

6Contours .mpp Section 6.3 Editing Resource Assignments, in the exercise 
Applying a Preset Contour

6Locating .mpp Section 6.5 Locating Resource Overallocations, in the exercise 
Locating Resource Overallocations

6Leveling .mpp Section 6.6 Resolving Resource Overallocations, in the exercise 
Resolving Resource Overallocations Using Resource Leveling

6Resolving .mpp Section 6.6 Resolving Resource Overallocations, in the exercise 
Resolving Resource Overallocations Manually
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The C:\M161en_data folder may be deleted after the class.

6Baseline .mpp Section 6.7 Saving the Baseline, in the exercise Setting the 
Baseline

7Update .mpp Section 7.3 Updating the Remaining Schedule, in the exercise 
Tracking Project Progress by Updating Tasks

7Compare .mpp Section 7.4 Comparing Baseline and Actual Data, in the exercise 
Comparing Baseline and Actual Data

8Filter .mpp Section 8.3 Grouping Tasks and Resources, in the exercise 
Sorting, Filtering, and Grouping Project Information

9Formatting .mpp Section 9.2 Formatting the Gantt Chart, in the exercise 
Formatting Views

DATA FILE FILE TYPE USED IN



1.4 Courseware Timing

The following table lists an estimated amount of time to be allocated per chapter and section based on two 
seven-hour training sessions. Time required for pre-class introductions or greetings has not been included. 
Please note that these are estimates only and that other variables may dictate the amount of time you spend 
on each chapter and section.

CHAPTER/SECTION ESTIMATED TIME

 Getting Started with Project 2013 95 min

1.1 Understanding Project Management Concepts 10 min

1.2 Getting Started 10 min

1.3 Application and Project Windows 15 min

1.4 Ribbon and Tabs 10 min

1.5 Creating and Saving Projects 15 min

1.6 Opening and Closing Projects 15 min

1.7 Changing the View 10 min

1.8 Moving Within a View 10 min

 Project Creation 95 min

2.1 Project Information 15 min

2.2 Creating Task Lists 15 min

2.3 Editing Task Lists 15 min

2.4 Outlining Task Lists 15 min

2.5 Task Dependencies 15 min

2.6 Modifying Task Dependencies 15 min

2.7 Task Information 5 min

 Project Resources and Costs 100 min

3.1 Project Resources 15 min

3.2 Resource Assignment Concepts 15 min

3.3 Assigning Resources 15 min

3.4 Working with Project Calendars 15 min

3.5 Working with Resource Calendars 15 min

3.6 Working with Task Calendars 15 min

3.7 Entering Project Costs 10 min

 Printing Schedule Information 30 min

4.1 Page Setup Options 10 min
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4.2 Previewing Views and Reports 10 min

4.3 Printing Project Information 10 min

 Changing Scheduling Methods 100 min

5.1 Resource Assignment Concepts 15 min

5.2 Task Type Settings 15 min

5.3 Changing Task Types 15 min

5.4 Task Constraints 15 min

5.5 Identifying Factors Affecting Tasks 15 min

5.6 Defining the Critical Path 15 min

5.7 Formatting the Critical Path 10 min

 Resolving Resource Conflicts 195 min - Day 2

6.1 Preset Contours 25 min

6.2 Applying Preset Contours 25 min

6.3 Editing Resource Assignments 25 min

6.4 Resource Overallocations 30 min

6.5 Locating Resource Overallocations 30 min

6.6 Resolving Resource Overallocations 30 min

6.7 Saving the Baseline 30 min

 Tracking Project Progress 120 min

7.1 Tracking Task Progress 30 min

7.2 Updating Tasks 30 min

7.3 Updating the Remaining Schedule 30 min

7.4 Comparing Baseline and Actual Data 30 min

 Sorting, Filtering and Grouping 65 min

8.1 Sorting Views 20 min

8.2 Filtering Views 20 min

8.3 Grouping Tasks and Resources 25 min

 Formatting the Project Environment 40 min

9.1 Formatting Views 20 min

9.2 Formatting the Gantt Chart 20 min

CHAPTER/SECTION ESTIMATED TIME
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